
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 06/07/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0023

07/02/2014

Contract Location: Time Allowed:

.970 MILES OF CONSTRUCTION OF THE WEST CLEVELAND BYPASS ON U

 

Contractor:

SUNBELT STRUCTURES, INC. Date Let:

P. O. BOX 327 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TUCKER GA 30085-0327 Date Work Began:

Phone: (770)934-1839 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/20/2012

05/04/2012

06/08/2012

06/26/2012

08/23/2012

00/00/0000

00/00/0000

1436 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 04   

Elapsed Calender Days:

Percent Time: 51.25

736 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$18,128,446.54

$16,754,384.09

$9,367,977.14

48.32%

Counties:

White

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

162390-.01000 $18,128,446.54 $16,754,384.09 $9,367,977.14 48.32% $301,494.09

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 06/07/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0023

07/02/2014

Project Number: 162390-.01000 US 129/SR 11 - 1.970 CNST OF THE WEST CLEVELAND BYPASS

 

NH000-0002-07(023)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,008,375.47 $6,767,180.21 $241,195.26

Non-Participating $1,752,093.93 $1,691,795.10 $60,298.83

Total Earnings $8,760,469.40 $8,458,975.31 $301,494.09

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $8,760,469.40 $8,458,975.31 $301,494.09

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,760,469.40 $8,458,975.31

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $301,494.09

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 06/07/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0023

07/02/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ALT 3 - ASPHALT PAVEMENT & SHOULDERS

0315 310-1101     GR AGGR BASE CRS, INCL MATL TN  99,764.000 16,655.170

 13.350 1,930.440

 

 

18,585.610 $25,771.37 $248,117.89

0325 402-4012     2 IN RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  156,722.000 .000

UM MATL & H LIME 13.060 13,536.584

 

 

13,536.584 $176,787.79 $176,787.79

0326 402-4012     2 IN RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  .000 5,793.415

UM MATL & H LIME 12.980 .000

Use for Detour without H Lime

                                                            

5,793.415 $.00 $75,198.53

0331 402-4306     3 IN RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  .000 5,793.415

UM MATL & H LIME 17.260 .000

Use on Detour, No H Lime

                                                            

5,793.415 $.00 $99,994.34

0340 402-4318     6 IN RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  111,105.000 3,960.237

UM MATL & H LIME 8.250 5,552.237

 

 

9,512.474 $45,805.96 $78,477.91

0345 413-1000     BITUM TACK COAT GL  10,175.000 300.000

 3.250 1,010.000

 

 

1,310.000 $3,282.50 $4,257.50

Category Amount: $251,647.62 $682,833.96

Category Number: 0040 ROADWAY

0410 150-1000     TRAFFIC CONTROL - LS  1.000 .707

 246892.740 .010

NH000-0002-07(023)

 

.717 $2,468.93 $177,022.09

0435 318-3000     AGGR SURF CRS TN  5,000.000 3,363.590

 18.810 111.910

 

 

3,475.500 $2,105.03 $65,374.16

Category Amount: $4,573.96 $242,396.25



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 06/07/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0023

07/02/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0540 163-0240     MULCH TN  1,070.000 992.884

 220.130 3.254

 

 

996.138 $716.30 $219,279.86

0555 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  5,000.000 5,250.937

 12.500 327.750

 

 

5,578.687 $4,096.88 $69,733.59

0558 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  63.000 279.750

/SAND BAGS 350.000 7.500

 

 

287.250 $2,625.00 $100,537.50

0576 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  2.000 8.250

 295.000 .000

 

 

8.250 $.00 $2,433.75

0578 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  300.000 1,123.875

 23.000 .000

 

 

1,123.875 $.00 $25,849.13

0579 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 5000.000 .000

127+00

 

2.000 $.00 $10,000.00

0590 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  41,500.000 16,723.000

 0.850 176.000

 

 

16,899.000 $149.60 $14,364.15

0595 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  2,000.000 7,230.000

 0.850 690.000

 

 

7,920.000 $586.50 $6,732.00

0598 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 5000.000 .000

192+00

 

2.000 $.00 $10,000.00



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 06/07/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0023

07/02/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0615 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  15.000 30.000

 1000.000 .000

 

 

30.000 $.00 $30,000.00

0622 165-0111     MAINTENANCE OF STONE FILTER RING EA  30.000 56.000

 75.000 .000

 

 

56.000 $.00 $4,200.00

0623 165-0112     MAINTENANCE OF STONE FILTER BERM LF  300.000 2,026.000

 8.000 .000

 

 

2,026.000 $.00 $16,208.00

0625 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  6.000 12.000

 75.000 .000

 

 

12.000 $.00 $900.00

0630 167-1500     WATER QUALITY INSPECTIONS MO  18.000 22.000

 575.000 1.000

 

 

23.000 $575.00 $13,225.00

0640 171-0030     TEMPORARY SILT FENCE, TYPE C LF  83,000.000 66,180.000

 2.230 601.500

 

 

66,781.500 $1,341.35 $148,922.75

0645 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  10,000.000 5,586.761

 23.260 183.444

 

 

5,770.205 $4,266.91 $134,214.97

0650 603-7000     PLASTIC FILTER FABRIC SY  1,927.000 4,011.799

 3.610 148.000

 

 

4,159.799 $534.28 $15,016.87

0660 668-6000     SPRING BOX EA  5.000 7.000

 2200.000 .000

 

 

7.000 $.00 $15,400.00



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 06/07/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0023

07/02/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0665 700-6910     PERMANENT GRASSING AC  74.000 19.856

 990.570 3.323

 

 

23.179 $3,291.66 $22,960.42

0670 700-7000     AGRICULTURAL LIME TN  221.000 9.300

 55.030 1.000

 

 

10.300 $55.03 $566.81

0675 700-8000     FERTILIZER MIXED GRADE TN  66.000 14.350

 440.250 1.375

 

 

15.725 $605.34 $6,922.93

0690 713-0300     COCONUT FIBER BLANKET, WATERWAYS SY  10,252.000 383.861

 2.420 965.000

 

 

1,348.861 $2,335.30 $3,264.24

0695 716-2000     EROSION CONTROL MATS, SLOPES SY  23,472.000 99,422.322

 0.830 12,469.111

 

 

111,891.433 $10,349.36 $92,869.89

Category Amount: $31,528.51 $963,601.86

Category Number: 0080 UTILITY RELOCATION

0825 600-0001     FLOWABLE FILL CY  12.000 29.568

 288.400 .000

 

 

29.568 $.00 $8,527.41

0835 615-1000     JACK OR BORE PIPE - LF  100.000 205.000

 150.000 .000

STEEL, 20 IN DIA, 0.250 IN THK

 

205.000 $.00 $30,750.00

0838 615-1000     JACK OR BORE PIPE - LF  50.000 67.200

 1545.000 .000

STEEL, 90 IN DIA, 1.0 IN THK

 

67.200 $.00 $103,824.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 06/07/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0023

07/02/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 UTILITY RELOCATION

0840 660-0002     SAN SEWER PIPE, 2 IN, PVC LF  75.000 107.000

 8.710 .000

 

 

107.000 $.00 $931.97

0880 670-3023     TAPPING SLEEVE & VALVE ASSEMBLY, 2 IN X 2 INEA  1.000 3.000

 784.080 .000

 

 

3.000 $.00 $2,352.24

0905 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  25.000 32.000

 479.160 .000

 

 

32.000 $.00 $15,333.12

Category Amount: $0.00 $161,718.74

Category Number: 0100 DRAINAGE

0940 500-3101     CLASS A CONCRETE CY  450.000 470.515

 308.750 29.703

 

 

500.218 $9,170.80 $154,442.31

0980 550-1365     STORM DRAIN PIPE, 36 IN, H 30-35 LF  332.000 344.900

 78.350 .000

 

 

344.900 $.00 $27,022.92

0985 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  138.000 267.000

 111.310 .000

 

 

267.000 $.00 $29,719.77

0990 550-1481     STORM DRAIN PIPE, 48 IN, H 10-15 LF  315.000 337.500

 119.550 .000

 

 

337.500 $.00 $40,348.13

0995 550-1482     STORM DRAIN PIPE, 48 IN, H 15-20 LF  101.000 120.900

 124.700 .000

 

 

120.900 $.00 $15,076.23



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 06/07/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0023

07/02/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 DRAINAGE

1000 550-1483     STORM DRAIN PIPE, 48 IN, H 20-25 LF  343.000 346.330

 129.850 .000

 

 

346.330 $.00 $44,970.95

1005 550-1484     STORM DRAIN PIPE, 48 IN, H 25-30 LF  296.000 301.300

 135.000 .000

 

 

301.300 $.00 $40,675.50

1020 550-1606     STORM DRAIN PIPE, 60 IN, H 35-40 LF  295.000 322.000

 175.170 .000

 

 

322.000 $.00 $56,404.74

1025 550-1607     STORM DRAIN PIPE, 60 IN, H 40-50 LF  375.000 394.000

 185.470 .000

 

 

394.000 $.00 $73,075.18

1045 550-2300     SIDE DRAIN PIPE, 30 IN, H  1-10 LF  358.000 434.500

 46.000 .000

 

 

434.500 $.00 $19,987.00

1090 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  134.000 191.445

 41.200 .000

 

 

191.445 $.00 $7,887.53

1113 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  304.000 2,362.966

 30.900 148.000

 

 

2,510.966 $4,573.20 $77,588.85

1115 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  276.000 573.112

 41.200 .000

 

 

573.112 $.00 $23,612.21

Category Amount: $13,744.00 $610,811.32

Project Total Amount: $301,494.09 $8,760,469.40


